

Status of CY 2009-Funded Survey Projects (in hectares)
January - June 2009

REGION	TARGET		MODULED				TRANSMITTED TO LMS-DENR				% vs MODULED	APPROVED BY LMS-DENR			
	CY 2009	IST SEM	BY ADMIN	BY CONTRACT	TOTAL	% vs TARGET	BY ADMIN	BY CONTRACT	TOTAL	BY ADMIN		BY CONTRACT	TOTAL	% vs TRANSMITTED TO LMS-DENR	
PHILIPPINES	20,652	20,652	10,708	989	11,697	57	2,531	93	2,624	22	2,062	-	2,062	79	
CAR	167	167	10		10	6	10		10	100	-	-	-	-	
I	821	821	182		182	22	13		13	7	12	-	12	92	
II	774	774	-		-	-	-		-	#DIV/0!	-	-	-	#DIV/0!	
III	2,269	2,269	30	989	1,019	45	30	93	123	12	-	-	-	-	
IV-A	463	463	58	-	58	13	-	-	-	-	-	-	-	#DIV/0!	
IV-B	119	119	-	-	-	-	-	-	-	#DIV/0!	-	-	-	#DIV/0!	
V	6,895	6,895	-	-	-	-	-	-	-	#DIV/0!	-	-	-	#DIV/0!	
VI	4,736	4,736	959	-	959	20	-	-	-	-	-	-	-	#DIV/0!	
VII	1,657	1,657	278	-	278	17	68	-	68	24	-	-	-	-	
VIII	877	877	-	-	-	-	-	-	-	#DIV/0!	-	-	-	#DIV/0!	
IX	0	0	-	-	-	#DIV/0!	-	-	-	-	-	-	-	-	
X	342	342	156	-	156	46	-	-	-	-	-	-	-	#DIV/0!	
XI	149	149	-	-	-	-	-	-	-	#DIV/0!	-	-	-	#DIV/0!	
XII	500	500	8,954	-	8,954	1,791	2,329	-	2,329	26	2,015	-	2,015	87	
CARAGA	116	116	81	-	81	70	81	-	81	100	35	-	35	43	
ARMM	767	767	-	-	-	-	-	-	-	-	-	-	-	-	

Source:

Planning Service